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30 DAY PROGRESS REPORT
MOVE SEQURCE

1. OTR and Medical Staff have been evacuated from Ground Floor
betwee: C and D corridors to provide space for nev camputer center.

: a. 6,000 square feet of space was prepared on schedule.
Preparation for Contractor by Building mechanics included
removal of all partitions, closing off doorwvays vith sheet
ste¢l, removing tile from floor ané geueral carperter and
electrical work. : o

"b. Contractor started or time and it appears that he ‘
wvill complete his work by 15 July.

c. Target date for evacuation of belance of space by
OTR for AIPS is advanced to 1 September. Broyhill building
may not te ready until 15 August. ’ .

2. Audit Staff and part of Offioe of Personnel were mcved as
schedule? +o Quarters Rye. Internal moves of Office of Personnel in
the Headjuarters building involving 30 people will cause an adjustment
of our achedule for the move of BR, FE Space for SR, FB and 25X

25X1 | {s being prepared as OP peocple are relocated. Moves should be
completed by 15 July instead of 1 July. .

. 3. Broyhill building plans for occupency bave been completed.
Partitior plans have been finalized aad sudmitted to C8A. Electrical
wirin: diagrams caused by partition changes should be completad and
passed to GBA by 8 July., The building itself may be reei by 15 August.

25X1

be completed by 19 July.
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5. Elever of approximately 16 major moves of eiemerts witrin

DDI tave been completed. DBa.ance o5f DDI moves s-ould now He completed
DY 15 At .

<. Rearrueﬁng of Tth floor executive space awalts aove of ONE

oIf of Ten fuoor 4hich awaits completior of DI shurfle. Estimate
oW 15 Auz.st to L Beptenber. . . .

- DD/S custrlbutlon

‘G - Ex. Dir. w/LKW h/w note: "Kirk: You mlght be interested in glancmg g
at this. Please return." /s/ LKW 3.Jul 63 '
e,.-l DD/S subject
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